
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

Phase

 Missouri

Investigative work will include other possible sources of 
TCE contamination.

Progress Planned for FY98-FY99

Provide work plan to regulators and will move forward to 
excavation of hazardous waste pit for disposal/treatment.

Progress in FY97

$0 $0 $509 $0Sites with Response Complete 3 CONT

FY98-2004** $5,836

0

0

3 02

0(0) 0(0)

0

0 0

0

1

$313 $313 $0 $0

$0 $0 $01

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $313 $313 $509 $0

FY03 $456

FY02 $430

FY01 $902

FY00 $951

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

0Not Required

5Total Number of Sites

0 0 0 $0 $0 $0 $0

  Army - CAMP CROWDER / MO721182921000

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Continue SI work on FLW-056, start a removal action at 
FLW-037, complete RI for FLW-002, drill monitoring wells 
on FLW-003, 004 and 005, complete SI on 006, 012, 013, 
014, 015, 16, and 059.  Closeout FLW-028, 030, 032, and 
040.

Progress Planned for FY98-FY99

Completed RI for the pesticide storage FLW-037, drilled 5 
monitoring wells at landfill FLW002, and initiated SI on dry 
cleaning facility FLW-056, and landfills FLW-006, 012, 013, 
014, 015, 016, and 059.

Progress in FY97

$4,389 $514 $423 $157Sites with Response Complete 49 FUND

FY98-2008** $4,422

0

0

50 018

20(20) 1(1)

0

20 0

0

13

$575 $0 $0 $0

$0 $0 $0

FUND

FUND

FUND

13

14

$100

$1,164 $0 $0 $199

$0 $0 $0 $0

Total $6,128 $514 $423 $456

FY03 $293

FY02 $48

FY01 $1,014

FY00 $812

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 3

Low 11

Not Evaluated 1

0Not Required

68Total Number of Sites

0 0 1 $0 $0 $0 $0

  Army - FORT LEONARD WOOD / MO721372097900

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Progress Planned for FY98-FY99

Refer to page A-104

Progress in FY97

$16,230 $420 $1,290 $1,091Sites with Response Complete 0

FY98-2028** $118,327

1

0

1 034

7(8) 3(4)

0

0 0

0

35

$24,420 $666 $0 $1,069

$46 $46 $25013

14

$0

$2,353 $0 $0 $4,471

$453 $273 $470 $474

Total $43,502 $1,405 $3,141 $8,618

FY03 $7,472

FY02 $11,291

FY01 $15,074

FY00 $9,612

-Relative Risk 
Category

High

Sites in 
Progress

35

Medium 0

Low 0

Not Evaluated 0

0Not Required

35Total Number of Sites

RAB NPL

0 0 14 $0 $0 $1,131 $1,513

  Army - LAKE CITY ARMY AMMUNITION PLANT / MO721382048900

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Determine extent of contamination at each of the sites.  
Remediate all sites.  End cleanup effort and start property 
transfer phase.

Progress Planned for FY98-FY99

Asbestos removal started 29 Sep 97.  Working with MDNR 
to determine next step on each sit.

Progress in FY97

$377 $0 $78 $0Sites with Response Complete 11 FUND

FY98-2000** $2,002

0

0

16 05

0(0) 0(0)

1

1 0

0

7

$0 $0 $0 $0

$0 $0 $23

FUND

FUND

FUND

4

0

$0

$30 $0 $114 $150

$0 $0 $0 $0

Total $407 $0 $215 $150

FY03 $0

FY02 $0

FY01 $576

FY00 $1,061

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 5

Not Evaluated 3

0Not Required

21Total Number of Sites

BRAC 1988

0 0 0 $0 $0 $0 $0

  Army - NIKE KANSAS CITY 30 / MO721372233100

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

B-1-109*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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FY97
($000)

FY97 
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($000)

FY98
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RAB BRAC Year NPL/Proposed NPL
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 Missouri

Finalize the addendum to the site investigation and proceed 
with an engineering evaluation cost analysis for a interim 
remedial action.

Progress Planned for FY98-FY99

A site investigation was completed.  Regulatory requirement 
for a site investigation addendum to define data gaps in 
groundwater on four sites.

Progress in FY97

$1,101 $264 $275 $0Sites with Response Complete 1 REG

FY98-2001** $4,875

0

0

1 03

0(0) 0(0)

0

0 0

0

1

$0 $0 $0 $512

$375 $375 $01

3

$11

$0 $0 $0 $0

$0 $0 $0 $0

Total $1,476 $639 $275 $523

FY03 $80

FY02 $1,657

FY01 $558

FY00 $323

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 0

Low 0

Not Evaluated 0

0Not Required

4Total Number of Sites

0 0 1 $0 $0 $0 $0

  Air Force - ROSECRANS MEMORIAL AIRPORT / MO757282588000

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Continue LTM for 8 sites.  Investigate 6 AOCs, conduct dual
phase extraction on 2 sites, and conduct long term 
operations at chlordane site.

Progress Planned for FY98-FY99

Completed cleanup of chlordane contamination in base 
housing, conducted IRA for 2 sites, removed 225,000 
gallons of TCE contaminated water, cleaned up a small arms
range.  Eliminated 4 of 10 AOCs.  Started closure process for
22 Sites.

Progress in FY97

$2,067 $0 $0 $0Sites with Response Complete 7 PERS

FY98-2002** $10,668

0

0

20 010

2(3) 1(1)

0

1 0

10

1

$4,867 $480 $1,238 $346

$1,402 $0 $0

TECH

0

4

$0

$2,345 $153 $0 $0

$1,446 $648 $763 $746

Total $12,127 $1,281 $2,051 $1,180

FY03 $1,230

FY02 $2,041

FY01 $844

FY00 $290

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 2

Low 1

Not Evaluated 6

10Not Required

30Total Number of Sites

RAB

0 0 1 $0 $0 $50 $88

  Air Force - WHITEMAN AIR FORCE BASE / MO757212454900

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Complete second round of tests for drinking water. Finalize  
PRP investigation and formulate DOD position as PRP. 
Establish negotiations with other PRPs to address 
remediation.

Progress Planned for FY98-FY99

Cont providing bottled water to 36 residences, Completed 
draft PRP report on the historic operations at the site. 
Initiated discussions with other parties. DOJ took over lead 
position in establishing DOD liability. The Kasnas City 
District is providi

Progress in FY97

$332 $54 $0 $544Sites with Response Complete 1 REG

FY98-2013** $6,254

0

0

4 00

0(0) 0(0)

0

0 1

0

2

$0 $0 $0 $0

$0 $0 $0

REG

2

0

$0

$62 $62 $100 $100

$0 $0 $0 $0

Total $394 $116 $100 $644

FY03 $46

FY02 $4,342

FY01 $200

FY00 $149

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

2Not Required

4Total Number of Sites

0 0 1 $0 $0 $0 $0

  FUDS - FT CROWDER / MO79799F034700

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Complete TCRA.  Award an OE EE/CA for the site.  Utilize 
results of EE/CA to determine need/prepare a plan for more 
complete OE removals at the site. Begin OE removal at the 
site the EE/CA.

Progress Planned for FY98-FY99

Conducted site visit with Huntsville OE & Corps  Personnel 
which located grenades on the banks of the Mississippi 
River. EOD personnel detonated    grenades.  Huntsville 
Center Planned & awarded contract for time critcal OE 
removal action.

Progress in FY97

$484 $471 $60 $0Sites with Response Complete 2

FY98-2004** $2,741

0

0

2 01

2(2) 0(0)

0

0 0

0

1

$105 $18 $0 $0

$0 $0 $01

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $589 $489 $60 $0

FY03 $2,346

FY02 $0

FY01 $104

FY00 $122

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

  FUDS - JEFFERSON BARRACKS / MO79799F034900

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

B-1-110*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Missouri

Prepared/completed draft and final RI report. Conduct 
response action for removal of burried pesticides. Further 
activites will be based on the results of the RI. The FS will be
initiated in FY99 if warranted.

Progress Planned for FY98-FY99

Investigated and identificated 8 AOIs. Final RI Work Plan 
approved. RI field work was executed. Executed an IRA 
action to dispose of material from burn area.

Progress in FY97

$1,336 $862 $580 $15Sites with Response Complete 0

FY98-2012** $2,103

0

0

1 02

1(1) 0(0)

0

0 0

0

2

$102 $0 $0 $0

$0 $0 $01

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $1,438 $862 $580 $15

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 1

Not Evaluated 2

0Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0

  FUDS - RICHARDS-GEBAUR AFB / MO79799F039500

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Conduct investigations of residual contamination resulting 
from ASTs. Evaluate alternate courses of action associated 
with this POL contamination. Selected remediation strategy 
is expected to include natural attenuation.

Progress Planned for FY98-FY99

Completed removal of ASTs. Initiated investigation of POL 
contamination which resulted from leaking AST's.

Progress in FY97

$12 $0 $0 $0Sites with Response Complete 1

FY98-2026** $1,468

0

0

2 01

0(0) 0(0)

0

0 1

0

0

$0 $0 $0 $0

$0 $0 $0

REG

0

0

$0

$350 $50 $520 $0

$0 $0 $0 $0

Total $362 $50 $520 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 1

Not Evaluated 0

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

  FUDS - ROSECRANS AAF & NG / MO79799F036200

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Complete RI and initiate and complete FS including 
workplan, field work and documentation. Coordinate results 
with Missouri state regulators. Award contract for Interim 
Removal Action for removal of small arms ammunition 
from the project. The need fo

Progress Planned for FY98-FY99

Awarded contract to conduct RI field work and prepared 
draft and final RI reports. Conducted RI field work. 
Conducted public availability session to determine public 
interes in formation of a RAB.

Progress in FY97

$1,418 $1,235 $340 $845Sites with Response Complete 1

FY98-2001** $3,039

0

0

1 03

0(0) 1(1)

1

0 0

0

1

$0 $0 $625 $0

$30 $0 $00

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $1,448 $1,235 $965 $845

FY03 $72

FY02 $72

FY01 $941

FY00 $72

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

2Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0

  FUDS - TYSON VAL POWDER FARM / MO79799F036900

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

Progress Planned for FY98-FY99

Refer to page A-199

Progress in FY97

$78,757 $229 $500 $0Sites with Response Complete 1

FY98-2013** $104,599

1

0

7 02

1(1) 1(1)

2

1 3

0

4

$0 $0 $0 $0

$2,896 $587 $0REG

REG

4

2

$759

$59,325 $30,492 $21,030 $28,260

$0 $0 $0 $0

Total $140,978 $31,308 $21,830 $29,119

FY03 $974

FY02 $8,060

FY01 $13,030

FY00 $27,414

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 0

Not Evaluated 1

5Not Required

9Total Number of Sites

RAB NPL

0 1 0 $0 $0 $300 $100

  FUDS - WELDON SPRING ORDNANCE WORKS / MO79799F037400

Investigation

Interim Actions

Design

RA-C

RA-O (LTO)

LTM

uu

B-1-111*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


